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Q4 FY16 Q2 FY17 Q3 FY17 

Note: Timeline reflects elapsed time and not effort

Cox Data Center Space reclaimed 
for academic purposes

Transition Completed

OE Metrics report

Cox Infrastructure Consolidation (Phase I)

Lyle Infrastructure Consolidation

Physics Infrastructure Consolidation

ePAF
Implementation

First eForm (ePAF) Implemented

Transition Completed

Cox Web Services Consolidation (Phase II)

OE Metrics report

Law Infrastructure Consolidation
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