

MODEL SCHOOL

Timeline

2018



FALL

- Begin planning
- Recruit design team
- Develop co-design process

2019



SPRING

- Launch collaborative co-design



SUMMER

- Finalize initial Implementation & Evaluation Plan



FALL

- Continue collaborative co-design
- Launch professional development for school staff and community providers and baseline data collection
- Begin piloting

2020



2020 CALENDAR YEAR

- Public School Choice Application due



2020-21 SCHOOL YEAR

2021



SPRING

- Continue design, development and data collection
- Launch additional pilots



FALL

- Open new school
- Ongoing development and data activities continue