	2018-19	2019-20	2020-21 "Year Zero"	2021-22 WDSS 7-8 th grade school within a school	2022-23 Add PreK-1 9-12 th graders vacate	2023-24	2024-25	2025-26	2026-27	2027-28
Planning Phase ->				Implementation Phase →						
PK-3	Plan & co- design	Plan, co- design and develop capacities	Plan, co-design and develop capacities: focus on 7-8, start design on PreK-2 Construction on 7-8 wing Principal	Design & develop incoming PreK- 2 nd grade Construction on PreK-2 and 3-6 wings	start					
PK-4					start					
К					start					
1					start					
2						start				
3					All construction complete		start			
4								start		
5									start	
6										start
7	(7 th and 8 th grades already on campus)			start						
8				start						

Timeline Version 4: Feb 2020